QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:

Print Date:

University of Louisville
2010-3 (July)
08/02/2010

Cabinet/Agency/Project Title

Project Manager:

Owsley, Larry

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Plant II

Construct

Construct

Construct

Construct

Garage

Construct

500 Bed Residence Hall

Athletic Academic Support Facility

Boathouse for Women’s Rowing Program

Center for Predictive Medicine

Complete Two Shelled Floors of CII

Diversity Center for Excellence

Executive MBA/Business Program

Fitness & Health Institute

Health Sciences Campus Parking Structure III

Health Sciences Campus Steam/Chilled Water

HSC Parking Structure II

HSC Research Facility V

Instructional Facility in HSC Quad

Physical Plant Space in Health Sciences Campus

Student Health Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Date  Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 Awarding Contract
Jefferson 2004-2006 Complete/Not Closed Out 100 02/01/09 03/15/09
Jefferson 2008-2010 Complete/In Warranty 100 12/31/09 12/21/09
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 A/E Selection
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/In Warranty 100 11/30/09 12/15/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 A/E Selection
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Cancelled
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Louisville
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Construct Utilities, Remove Overhead Lines

Construct Westside Dining Facility

Ernst Hall Renovation

Exand and Renovate Life Sciences Building

Expand

Expand

Expand

Expand

Expand

Expand

Expand

Expand

& Renovate - Founders Union Building

Ambulatory Care Bldg Academic Addition

and Renovate - Dental School

and Renovate Oppenheimer Hall

College of Business for Equine Industry

Papa John's Cardinal Stadium

Student Activities Center

Tragar Field Hockey Stadium

* HSC Research Campus Facility - Phase III

Inhalation Chamber

Lease-Purchase College of Business MBA Program Building

Purchase Artificial Turf Practice Field Facility

Purchase Land Near Health Sciences Campus - Parcel I

Purchase Land Near Papa John's Stadium

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 05/01/10 06/30/10
Jefferson CPBOC-6/01/09 Complete/In Warranty 100 01/15/10 02/28/10
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 05/01/10 05/01/10
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 41 09/01/11
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase C
Jefferson 2008-2010 In Construction 82 09/01/10
Jefferson 2008-2010 Design/Phase A
Jefferson 2006-2008 Complete/Closed Out 100 08/15/08 09/01/08
Jefferson 2004-2006 Complete/In Warranty 100 06/24/09 06/30/09
Jefferson 2004-2006 Complete/Closed Out 100 01/31/07 02/28/07
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: University of Louisville
Report Quarter: 2010-3 (July)
Print Date: 08/02/2010

Cabinet/Agency/Project Title

Purchase Land Support Service (Northeast Quad)

Purchase Real Estate Near Health Sciences Campus -
Parcel II

Comments: A 0.74 acre portion of this parcel including a 13,650 square foot building at 614 E. Chestnut Street has been

acquired at a cost of $2.5 million; remainder will be purchased when it becomes available.

Purchase Support Service Land (Northeast Quad)

Renovate and Purchase Home of the Innocents (UL Title:

Sch of Public Health & Info Sciences Renov)

Renovate Burhans Hall

Renovate Capital Renewal Pool

Renovate Chemistry Fume Hood Redesign, Phase II

Renovate College of Education Building

Renovate Ekstrom Library

Renovate Gross Anatomy Lab

Renovate J. B. Speed Building

Renovate Kersey Library

Renovate Kornhauser Library

Renovate KY Lions Eye Research Institute

Renovate Medical Dental Res Building, Phase IV

Renovate Medical School Tower - 55A, Phase I

Renovate Miller Information Technology Center

Constr Contract Actual
County Initial Auth Status % Compl Compl Date  Subst Compl
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Other
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Closed Out 100 09/30/08 10/13/08
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 08/31/09 09/15/09
Jefferson 2008-2010 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Complete/In Warranty 100 12/31/09 12/31/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 09/30/09 09/18/09
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:
Print Date:

University of Louisville
2010-3 (July)
08/02/2010

Cabinet/Agency/Project Title

Renovate Natural Science Building

Renovate Research Resource Center Cage Wash Area

Renovate Shelby Campus Infrastructure

* Research Bldg (Belknap Campus)

Utility Distribution - South Belknap Campus

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Complete/In Warranty 100 08/14/09 08/14/09
Jefferson 2000-2002 Complete/Closed Out 100 02/28/06 02/28/06
Jefferson 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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